

Bond oversight committee meeting measure Q

Monday May 13, 2013 4:00 pm

Called to order at 4:08 pm. Check sign in sheet for members present

Reviewed and approved minutes from 1/12/13

Expenditure Update as of 3/31/13 only had consultant fees

Received and reviewed Final Audit from 6/30/12

Project update track/stadium there is a DIR with Tafe Electric

Science building

AT DSA 4/19/13

RFQ will start in MAY 2013 will award bid around 5/29/13

May receive an extra 4.9 million from the SAB there is a fee of ¼%

Next meeting September 9, 2013

Meeting adjourned 4:45 pm.